
Simplified Scheduling with Microsoft Project

Alan Richardson
PMP, PMI-ACP



Alan Richardson

- 25 years in U.S. and I.T.
- Managed projects for dozens of companies, primarily St. Louis area.
- arichardson@mailctp.com
- www.linkedin.com/in/alanwrichardson
- Covenant Technology Partners
 - Project Manager
 - “Every project matters”
 - People + Process + Tools

Microsoft Project Downside

- ❑ Why is Microsoft Project so hard to use!?
- ❑ I spent more time working on the plan than on the project!
- ❑ MS Project has a mind of its own!
- ❑ No one could understand the project plan, not even me!
- ❑ Excel is much easier!

Microsoft Project Downside

- ❑ Many abandon MS Project and revert to Excel, or...?
- ❑ How many companies have paid for Project, only to leave it on the shelf?
- ❑ Those who use Project to start a project often leave the plan in the dust
- ❑ Many project fail, but many attempts at using MS Project also fail

Simplifying

- 5 tips for simplifying use of MS Project
- ...for most of us
 - Most of us aren't building skyscrapers or facilities for the Olympics
 - We're dealing with projects that range from a few weeks to a few months, involving small teams

1 – Simple WBS

□ Fewer Tasks

■ The “1 & 10 Rule”

- Tasks shouldn't be less than 1% or more than 10% of duration/work

■ Nouns vs. Verbs

- More Deliverables, less activities
- Do not use as a Task List

1 – Simple WBS

- Use PERT
 - A “3 point” estimation technique
 - Simple, but flawed
 - Balance with experience
- Task Types
 - Understand Task Types
 - Fixed Work, Duration, Units
- Create your own views

#2 – Block Scheduling

- Add durations for *groups* of tasks.
 - Add dependencies
 - Avoid constraints
 - Manual vs. Automatic scheduling
 - Forcing too many dates = schedule inflexibility

#3 – Use A Baseline

- ❑ ...before you enter any Actuals
- ❑ Use Resource & Task Usage views
 - Or Time Sheets
- ❑ Update Remaining Work
 - Use TFS
- ❑ View Variance with indicators

#4 – Use Timeline View

- ❑ A quick and clear way to communicate project schedule
- ❑ Add key summary tasks to timeline
- ❑ Beware extended summary tasks
- ❑ Add to Status Reports

Summary

- ❑ MS Project is powerful and complex
- ❑ Simplify your use
- ❑ Avoid micromanaging schedule
- ❑ Study and get certified
- ❑ Join MPUG

Alan Richardson

- arichardson@mailctp.com
- www.linkedin.com/in/alanwrichardson